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United States Environmental Protection Agency 
Region V 

POLLUTION REPORT , 

Date: Friday, April 02, 2010 
From: Anita L. Boseman 

EPA Region 5 Records Ctr. ^ 

387322 

To: David Chung, US EPA HQ 
Jason El-Zein, US EPA R5 
Bill Messenger, US EPA R5 
Cheryl Mclntyre, US EPA R5 
Robert Paulson, US EPA R5 
Coast Guard, USCG 
Harry Atkinson, IDEM 

Subject: Time Critical Removal Action 
State Plating 
450 North 9th St., Elwood, IN 
Latitude: 40.2830390 
Longitude:-85.8517070 

POLREP No.: 
Reporting Period: 
Start Date: 
Mob Date: 
Demob Date: 
Completion Date: 
CERCLIS ID #: 
RCRIS ID #: 

Charies Gebien, US EPA R5 
Cari Norman, US EPA R5 
Richard Murawski, US EPA R5 
JeffKelley, US EPA R5 
M. Chezik, U.S. DOI 
Max Michael, IDEM 

21 
March 29-April 2, 2010 
10/12/2009 
10/12/2009 

INN000510359 

Site #: 
D.O. #: 
Response Authority: 
Response Type: 
NPL Status: 
Incident Category: 
Contract # 

B5SG 
07 
CERCLA 
Time-Critical 
Non NPL 
Removal Action 
EP-S5-08-04 

Site Description 
See POLREP #1 

Current Activities 

On March 29, 2010, approximately 2100 ft. of overhead processing lines were removed and staged. 
Liquids from within process lines were containerized for later disposal. Two 30 yd3 roll-off boxes 
of hazardous waste debris was transported by PSC to Belleville, MI for disposal. Aihbient air 
inside the facility was monitored for the following parameters with the use of 4 AreaRaes: Lower 
Explosive Limit (LEL), Carbon Monoxide (CO), Hydrogen Cyanide (HCN), Hydrogen Sulfide 
(H2S), Volatile Organic Compounds (VOC) and Oxygen (02). Also 2 DataRam were used via 
ERT's RAT to provide real time dust particulate monitoring. All worked was perfonned in Level C. 

On March 30, 2010, approximately 2200 ft. of overhead processing lines were removed and staged. 
Liquids from within process lines were containerized for later disposal. Real-time monitoring of 
the ambient air inside the facility was performed with the use of 2 DataRam/RAT and 4 
AreaRaes. All worked was performed in Level C. 

On March 31, 2010, approximately 1500 ft. of overhead processing lines were removed and staged. 
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this task is completed. Liquids from within process lines were containerized for later 
disposal. Real-time monitoring of the ambient air inside the facility was performed with the use of 
2 DataRam/RAT and 4 AreaRaes. All worked was performed in Level C. 

On April 1, 2010, the following liquids and light sludge were removed from VATs: 48, 49, 50; 51, 
52, 53, 70 and Pits 1, 2 and 3. All liquids and sludge were placed into drums for later disposal. 
Real-time monitoring of the ambient air inside the facility was performed with the use of 2 
DataRam/RAT and 4 AreaRaes. All worked was performed in Level C. 

On April 2, 2010, two 30 yd3 roll-off boxes continued to be loaded with hazardous debris. Liquids 
and light sludge were removed from the following VATs: 39, 42 and 43. All liquids and sludge 
were placed into drums for later disposal. Real-time monitoring of the ambient air inside the 
facility was performed with the use of 2 DataRam/RAT and 4 AreaRaes. All worked was 
performed in Level C. 

Next Steps 
- Continue real-time air monitoring of the ambient air inside the facility with the use of 
DataRams/RAT and AreaRaes. 
- Continue preparing process lines for disposal. 
- Continue onsite security during non-working hours. 

Key Issues 
None. 

Estimated Costs * 

Budgeted 
Total To 

Date Remaining % Remaining 

Extramural Costs 

ERRS - Cleanup Contractor 

RST/START 

$1,259,536.00 

$175,000.00 

$1,098,246.69 

$150,942.19 

$161,289.31 

$175,000.00 

12.81% 

13.75% 

Intramural Costs 

-

Total Site Costs 

J 

$1,434,536.00 $1,249,189.00 $185,347.00 12.92% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at the 
time this report was written. The OSC does not necessarily receive specific figures on final 
payments made to any contractor(s). Other financial data which the OSC must rely upon may not 
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an 
exact monetary figure which the government may include in any claim for cost recovery. 

Disposition of Wastes 

TOTAL TO DATE: 

Bulk Liquids (Approximate) 
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24,544 gallons of Hazardous Waste Liquids D008 (Lead) have been transported to Vickery, OH for 
disposal. 

45,435 gallons of Hazardous Waste Liquids D007 (Chromium, Nickel) have been transported to 
Vickery, OH for disposal. 

4,990 gallons of Waste Corrosive, Basic, Inorganic D002, D007 (Chromium, Nickel) have been 
transported to Vickery, OH for disposal. 

41,463 gallons of Waste Corrosive, Acidic, Inorganic D002, D007, D008 (Sulfuric Acid, 
Hydrochloric Acid) have been transported to Vickery, OH for disposal. 

10,163 gallons of Waste Sodium Hydroxide Solution, D002, D007 have been transported to 
Vickery, OH for disposal. 

3,384 gallons of Waste Sodium Hydroxide Solution, D002, D007, D008, D022 have been 
transported to Vickery, OH for disposal. 

15,231 gallons of Waste Corrosive Liquid, Acidic, Inorganic, D002, D007, D008, DOlO (Chromic 
Acid, Hydrochloric Acid, Sulfuric Acid, Nitric Acid) have been transported to Vickery, OH for 
disposal. 

Bulk Solids (Approximate) 

12,000 lbs of Hazardous Waste Solid, D007, D008, (Chromium, Lead) have been transported to 
Detroit, MI for disposal. 

22,000 lbs of Hazardous Waste Solid, Debris, D007, D008, DO 18 (Chromium, Lead, Benzene) 
have been transported to Detroit, MI for disposal. 

Waste Stream 

Hazardous Waste, Solid, Debris, D007, 
D008, DO 18 (Chromium, Lead, 
Benzene) 

Hazardous Waste, Solid, Debris, D007, 
D008, DO 18 (Chromium, Lead, 
Benzene) 

Waste, Sodium Hydroxide Solution, 
D002, D007, D008, D022 

Quantity 

11,000 lbs 

11,000 lbs 

3,384.70 
gal 

Manifest # 

006486568JJK 

006486569JJK 

0054603lOJJK 

Disposal Facility 

Petro-Chem Processing 
Group, Detroit, MI 

Petro-Chem Processing 
Group, Detroit, MI 

Vickery Environmental 
Inc., Vickery, OH 

www.epaosc.org/stateplating 
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